








CITY
COUNCIL
UPDATE 

July 19, 2022



SH 146 EXPANSION
   RED BLUFF TO LA PORTE

Red Bluff overpass has
new bridge foundations
that are being bored for
additional lanes
Weekend of August 5th,
there is tentative plan to
restripe the southbound
main lanes on SH 146
between Spencer and Red
Bluff
Traffic will shift toward
the center barrier and
create a work zone for the
widening of southbound
main lanes



Red Bluff Expansion

Break and removal
of old pavement in
progress 

Form and pour
paving expected
through August 6th

Additional traffic
shifts as needed



CAPITAL
PROJECTS
UPDATE



CIP #W21
WATERLINE
EXTENSION

Waterline extension in front
of Geon on SH 146

Redundancy project that will
gain a new water connection
to Seabrook in case main
line is damaged

Engineering and drawings
being prepared for bid
proposal



CIP# P1
BERM TRAIL

99% Complete 

1.7 miles hike and bike trail
system 

9-1-1 markers to be installed
and First Responder Tour
completed

Port of Houston final
approval and release for
opening

Fall Event being planned for
ribbon cutting, but public
will access in August



WW9 - Wastewater Plant
     Alcott Inc. (dba TCH)

Lift Stations and Force Main Utilities 
Project ahead of schedule due to no
rain

Next phase will proceed down E.
Meyer to Todville

Line work on Todville will have
periodic lane closure



WW9 - Wastewater Plant
   CSA Construction
      

End of July 2022 - 

Project remains on schedule and budget
Delay may begin due to fittings on order from
China
Crews can retasked for supply delay 



CIP# D11 AND D12
Baybrook and Seascape
Subdivision Drainage
Improvements
BAYBROOK AND SEASCAPE DRAINAGE 

In Progress - November 2022 est completion

Baybrook has a 60" storm sewer  on Red bluff
roadside ditch adding storm sewer outfalls
and modifying hte outfalls along Heron

Seascape includes replacing existing cross
culvert with 3 larger culverts under Red Bluff
and adding inlets



CIP# FAC 25 and FAC
26
BAYBROOK AND SEASCAPE DRAINAGE 

Feasibility studies are in
progress for a proposed
EMS/EOC Complex  and
Public Safety/Municipal
Court Complex
Cost estimates will be
produced in next quarter
for city council review and
consideration



Industrial Noise
Geon Performance Solutions located
outside of the City of Seabrook city
limits started a new processing
function at their SH146 location
Industrial noise at high levels were
reported beginning earlier in 2022
from the adjacent Red Oak Acres
subdivision residents
Enclosures and noise mitigation
solutions were agreed to be
purchased and installed by Geon
Previous reports stated that mid-July
all mitigation would be complete
Report this week indicates that
complete installation is expected by
July 29, 2022 



CENTERPOINT
SUBSTATION
CenterPoint is looking at other
sites but concentrating on
Seabrook
Site is still undergoing studies 
Next steps and any final
determination will be given to the
city in coming months
Harris County confirmed that
they are still investigating
property exchange
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