










CITY
COUNCIL
UPDATE 

June 21, 2022



Project Updates



Red Bluff Expansion

Traffic Shift 
June 27, 2022

Westbound traffic will be
moved to new pavement

for remaining lane
construction on the

Eastbound lanes



SH 146 Expansion

Girders to be set at NASA
Intersection: 

Thursday, 6/23 to Friday 6/24
9PM - 5AM

Friday, 6/24 to Saturday 6/25
9PM - 7AM

Delivery will be from the Texas
City on northbound lanes
Alternating lane closures through
August 31, 2022 9am - 3pm
Estimated Completion: December,
2023



CAPITAL
PROJECTS
UPDATE



CIP# P1
BERM TRAIL

Over 1,140 linear feet of trail has been
installed and low lying bridges are being
constructed 
1.7 miles hike and bike trail system 
End of trail termination just before Old SH
146



WW9 - Wastewater Plant
     Alcott Inc. (dba TCH)

Lift Stations and Force Main Utilities 



WW9 - Wastewater Plant
   CSA Construction
      

End of May 2022 Completion approximately 22%

Complete Aeration / Digester wall reinforcing
steel, wall forms and wall concrete complete
Complete excavation of chlorine contact
basin
Chlorine contact basin under slab piping and
slab edge forms
Begin chlorine contact basin slab rebar

On schedule and no significant change orders 



CIP# D11 AND D12
Baybrook and Seascape
Subdivision Drainage
Improvements
BAYBROOK AND SEASCAPE DRAINAGE 

In Progress 
Baybrook has a 60" storm sewer  on Red bluff
roadside ditch adding storm sewer outfalls
and modifying hte outfalls along Heron
Seascape includes replacing existing cross
culvert with 3 larger culverts under Red Bluff
and adding inlets

Worksite conditions are being reported to
Harris County and Project Manager as
received



Centerpoint Substation

Centerpoint reports that
multiple sites are in study
phase for feasibility
including present site



Industrial Noise

Geon is reporting that all muffler
systems have been installed.  
Additional enclosures are
expected to be delivered and
installed by mid-July.



Project 11
Port of Houston
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